
Fw: CF GTC RAP Phase II Schedule and Projected Site Inspection Schedule 
Douglas. Tanner 
to: 

Page I of 1 

Bruce.Oienick lwa niew ki , jmende, Greg Weigel, Lynn.Vanevery , Greg.Miadenka 

06/03/20 I 0 09:49 PM 
Cc: 
Mark.Jeffers 
Hide Details 
From: <Dougla .Tanner deq.idaho.gov> ort Li t... 

To: <Bruce.Oienick c; deq.idaho .gov>, < lwa niew ki ~ .fed.us>, 
<j mende@ id fg. idaho.gov>, Greg Weigei/R I 0/U EP A/US@ EP A, 

<Lynn.Vanevery deq .idaho.gov>, <Grcg.Miadenka deq.idaho.gov>, 

Cc: <Mark.Jeffers@deq.idaho.gov> 

1 Attachment 

CF GTC Phase ll Master Schedule 05221 O.pdf 

All , 

Let Mark or I know if you would like to take visit and we would be happy to set it up for you . We have high hopes 

for completing a great project. Dt 

From : john brown <strater4@comcast.net> 
To: Douglas Tanner; Mark Jeffers 
Cc: mhart@agrium.com <mhart@agrium.com>; cemmons@norwestcorp.com <cemmons@norwestcorp.com>; 

kritter@norwestcorp.com <kritter@norwestcorp.com>; pkos@norwestcorp.com <pkos@norwestcorp.com>; 

JBWillia@agrium.com <JBWillia@agrium.com> 
Sent: Thu Jun 03 17:18:52 2010 
Subject: CF GTC RAP Phase II Schedule and Projected Site Inspection Schedule 

Doug/Mark, 

Please find attached the current schedule to perform the Phase II remedial actions at the Central Farmers site in 

Georgetown Canyon. We anticipate mobilization to the site towards the end of next week, with a 

preconstruction meeting to be held at the site on the morning of June 14, 2010. I recommend that you inspect 

the site at some point during the excavation of the stream channel and again at some point during the 

placement of the weirs, random boulders, filter gravel and rip rap . The IDWR will also be making at least one 

inspection of the construction activities, most likely just prior to diversion of the water from the bypass pipe to 

the new stream channel. Excavation is scheduled to occur throughout July and most of August, with the 

placement of the stream materials currently scheduled to begin on August 5th . I will keep you apprised of the 

construction progress in a manner consistent with Phase I reporting, or whenever you require updating on our 

progress. 

Please let me know if you need anything else . I sincerely look forward to working with you on this project! 

Best Regards, 

JB 
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10 Task Name 

RAP Ph ... II O.algn, Conetr. Speca, Contr•cting, Pennitting 

Post Phaoe I Silo VIlli! with Oooign Engo-· 

CMP aYJ>88S Channel Dooign 

Produce Pl1aso II Specifications and tFa Drawings 

3l'd party R-& Co~ (Con--) 
Rev .. PhaM II Spec:a and IFB CI"Mnga wiConfluenoe edit. 
Submit Dr11ft Phase II Specifications 

IOEQ andFSreviows 

IDEQ Commen1B 
Meot With tOea and USFS 

N~West Reeponee to IDEO Corrmenta 

Revtse Phase II SpecifiCations and IFB DfiiWinga 

Subml o ..,;gns to toea 

14 Submit Oooigns 1D IOWR 

15 SUbml Oot~~~~na to U.S. Arrrrt Corps of Engm..,. 
16 tOeQR.,._ . 

17 toea Approval 

18 IOWRRoview 

19 IOWRApproval 

20 U.S. Almy Corps of Engtneera ReYMIW 
21 U.S. Army Corpe of Eng1neera Approval 

22 Identify Pot.,.IOI Qualified Conlrllaors/Coata 

23 Award Col"(rad: 
Apply for Srort Tosm AdNity Ex...,.,,On !rom toea 

Exoml)tlon Approval 

Norwesl IFC Drawings and CQA Plan 

Update SWPPP for Phaoe II 
Evaluate Road Sue Souroes/Filter Gravel Sources 

Negotiate Ore Sale with Soda Springs Phoophate 

31 CMP Bypua Strum Construction 
32 NotofyiOWR 

33 NotifyUSACE 

34 Srte Mobiltzation 

35 Contmued SWPPP lnspectionsiOocument.atjon 

36 lnetaU Pump in Weii/Stor11g41 T .,k Setup 

Cty. Oust Suppression - Site •nd Bottom of Canyon 
Road Grading for Material Import 

Constructloo Oust $uppnt581on 
CQAOve<ooght 
CQAOvonoght 

CQA DveB~Qht 

Ouany and Grade Rip Rap and Borrow 
Grade Areal: North and South of Site 

Construction Kicko~ Mooting 

4C Surveying 

47 TestPrts 
48 Gr:tding & Preptntton for Fill 
49 SeSC/BMP'a 

50 USFS Road Cut 

51 tmpon Road a ... 

52 USFS ROIId a ... & Grading 

53 Compacttan T eetirlQ 

ProjeCt: Ph ... II CMP Byp ... Task 
Cha,.,.. Scllodule 

Dace· Sot 5122/10 Splh 

CENTRAL FARMERS FERTILIZER FACILITY GEORGETOWN CANYON REMEDIAL ACTION PHASE II 

Start Flnooh 

Wod9123/09 Fri 6111110 

Wed9123109 Wed9123109 

Mon 1015/09 Wed 11118/00 

Mon 1()'19109 Tuett/24109 

Fri 11127109 Man 12fll09 

Tue1218m Thu 12117109 

Frt 12118/09 Frt 12/18/09 

Men 12/21/09 Thu 1121110 

Thu117110 Tuo 2/9110 

Wod 213/10 Wod213/.10 

Fri 2/19110 Fri 2/111/10 

Thu 2/4110 Wed 2117110 

Thu 2118/10 Thu 2118110 

Thu 2/18/10 Thu 2/18/10 

Thu 2118/10 Thu 2/18/10 

Fn 2/19110 Tue 3/9(10 

Wed 3110110 Wed 3/10110 

Frt 2/19/10 Tue 3/9110 

Wed 3110110 Wed 3/10/10 

Fn 2/19/10 Tue319r'10 

Wed 3110/10 Wed 3/10110 

Fri 11120109 Mon 3129110 

Fri 412110 Frt 412110 

Frt 4130/10 Frt 4130110 

Mon 513110 Fn 5/21110 

Wed 3110110 Tuoll/1110 

Tue 514110 Wed 5112110 

Wed 4128/10 Tue 5111110 

Mon 513110 Frtt!/11110 

Tue 611110 Thu 1 0128/1 0 

Thu 613/10 Thu 613110 

Thu 6.13110 Thu e/3110 

Tue 618/10 Wed 611t!/10 

Thu 8/17110 Thu 1(1/14/10 

Wed 6118/10 Thu 6117110 

Tue 8/1110 Thu 613110 

Thu 6117/10 Wed 8/16110 

Fn 6118110 Thu 10/14110 

Tue 6115110 Thu 7122110 

Fri 7123110 Mont!/2110 

Tue 8/3110 Fn 1CV15110 

Thu6117/10 Wed 7114110 

Tue6122J10 Tue 6129110 
Monll/14110 Mon 8114110 

Monll/14110 Mon t!/14110 

Mon 6114110 Tue 6/15110 

Mon 6114110 Mon 6121110 

Mon 6114110 Thu 6117110 

Wed 8/18110 Thu 6117110 

Thu 8/17110 Fn t!ltB/10 

Thu 6117110 Fn t!/18110 

Mon 6121110 Mon 6121110 

Progress 

~leetone 0 

2010 
Olr4, 20011 O!r 1, 2010 O!r 2, 2010 atr 3. 2010 

O!r 4, 201_0 __ _ 

Sep Oel Nov ~~~~~~--.. --~a= .... J.M._ .... F•.b ..... MM._ .... ~ ...... Ma._v~ .. QJun 
Jut AUR SeD Oct Nov 

0 9123 

Summary 

ProjOCI Summary 

.. 
IOEQ 

~======::::::::J No.-.! 

External Tasks 

Extomal t.iloatone 0 

C) No,.,.. .. 
c:::J GIITINu-Wast 

iiiii:=:::::J Nu-.West 

GET/CRA 
~==============~ GET 

CRA 
CRA 

~OMOot 
~·~-========:::::JI GET 

c:::::=::> CRA QCRA 
~Sub ICRA 

RA RA 
0 CRA 

CRA 

Deadline 

2011 

Mar 



CENTRAL FARMERS FERTILIZER FACILITY GEORGETOWN CANYON REMEDIAL ACTION PHASE II 
10 TaakName Sian F1NOh 2011 

Otr4, 2009 Otr 1, 2010 Otr 2, 2010 Otr 3, 2010 Otr 4, 2010 Otr 1, 2011 
Sell Oct r<ov Doc JIJ1 Fob Mor ADr Mov Jun . Jul AU!l SOil Oct Nov De<: Jan Feb Mar 

54 Surveying Tue 6122/10 Tuo 6122/10 urvey Sub 
55 Clean out Sediment Pond Wed 6123/10 Thu 6124/10 CRA 
56 Sedimentation Basin Construction Man 8121110 Frl6125110 CRA 

'57 ComoactbnT..tlng Wed 6123/10 Thu 6124110 orRASub 
56 Ore Heulto Soda Springs Fri 6125110 Thu 815/10 l Sod• Springs Phocphate 

59 Bulk Se*t Fill Production Wed 6/23110 Tue~/10 ~CRA 
eo Compoctod Fill Placement at Sod Pond Tue 612W10 Mon7/5110 C~ CRA 
61 Compactbn Tooting Wed 6/30110 Frl712/10 t CR.A Sub 
62 SUIVO)'Ing Mon 715/10 Mon 715/10 r~urwy SubiCQA Surwy 
63 F..-.c:e Removal Mon 6128/10 Fn 712/10 ~ CRA 

ls4 Bldg Foundl!lhon Removal & Mise Debris Tue 6129/10 Tu 718/10 ~p CRA 
~ Construct Oewatenng Sediment Pond W&d 6130/1 0 Thu 711110 

~ 66 GrubbingJPreatrtp Slag on Channel Excavation Areas Tue 8129/10 Frl7/Q/10 RA 

67 ~~..,. an-.lte Roada Thu 6124110 Mon 6128110 0 
68 Chonnol Excav-n & Fill Placoment Fn 712/10 Tue 8124/10 CRA 
- 611 Ol>taon Goolochnicol Saml)lea Wed 7114110 Thu 7115110 0 GET 

70 Surveying Frl7/16110 Frl7118/10 1 Survey Sub 
71 Surveying Frll!/l!/10 Frl8/ll/10 1 Survey Sub 
72 Ol>181n Soli Semplee ~r Nutnent Alrn>odmont W<>d 6/4110 Wed 8/4110 I GET 
73 Surveying Fn 6127110 Fri 6127110 1 Survey Sub/CQA Surwy 
74 Cov« C&D landnll Mon 6123110 Fri 6127110 Q CRA 
75 Rip Rap Screening, Sorting, and Stockpiling Fri719/10 Thu 7122110 c:::J CRA 
76 lmi)On Fl~or Stone & Stockpile Wed 7121110 Wed 7128110 Q CRA 

- n Obtain/Testing Geotechnical Sam,- Thu 7122/10 Fn 7123110 O GET 

~· Rode Placemenl . Fi er Stone, wen.. Silll, & Bou6ders Thu 815110 Wed 9115110 CRA 

Notify IOWR Pnor lo Channel OiYOroion from CMP Wed9115110 Wed 9115/10 

~ eo IOWR lnspectlon Wed9115110 Wod 11115110 

61 Topsoil (Channol) Thu 9116/10 Wod 9129110 CRA 

82 Surveylllg Thu 9/30110 Fn 1011110 0 Survey Sub/CQA Surwy - 83 Toni< Spnng Channel Excavallon Mon 9/13110 Mon 9113110 J CRA 
84 Abelndon Tank Spong Drop Inlet ""'9113110 Mon 9/13110 J RA 
85 Bypass System Setup and Co"erdam Fri 9110110 Thu 9116110 _c; CRAIR11in For Rent 
68 Survey NeYt' ROW for Easement Fence Alignment Wed 911110 Wed 911110 ~911 
87 lnMaU Fence and G.tes Thu 9116110 Tue 9121 /10 p _cRA 
68 CMP AboOOoomont Thu 9116110 Thu g/16/10 CRA 
89 CMPCrooolngs Thu 9116110 Thu 9123/10 ~ CRA 
90 Remove Power Poles Mon 9113110 Wed9115110 C Paclllc Cetp. 

1-g, Bypass System Removal Tue 9128/10 Mon 1014110 O CRA!Roln For Rent 
1- 92 Toni< Spnng Flhor SlOne & R1p Rop Frt 10/1/10 Mon 10/4110 0 CRA 

93 Synciino Spnng Fifte< Slone & Rip Rop Mon 1014110 Mon 10/4110 ~ CRA 
94 Culveno Mon 10/4/10 Tue 1015/10 0 CRA 

95 Wlnow, Alder, Dogwood, & Snowbeny Planting Frt 1011110 Tue 10/5110 Q CRA 
96 Hydro seeding (Spoil Areas) Tue 9/14110 Tue gJ21/10 ~ CR.< Sub 
0 7 Redeim Borrow Areas Tuo 9114/10 Wed 9115/10 0 CRA 
- gs Hydro .-;ng & ECB (Chonnel) Tue1~0 Thu 10114110 

. 
_( CRA 

gjj Sutveyu>g Fri 10/1110 Mon 10/4110 c Surwy 
100 Controllod Bum with County P«mH Mon 10111110 Tue 10112110 0 ET/CRA 
101 Stormwater Inspection Fri 10115/10 Frl10115110 GET 
102 Project Comploto Fri 10115110 Fri 10/15110 

r·~ 103 o.moblllzallon Mon 10/18/10 Tue1011;/10 
104 Completion Conlflcuta to USACE Wod 10/20/10 Thu 10/21110 ~ .. 
105 Post Construction Photos to USACE Fn 10122110 Thu 10128110 GET 
106 Notice of SWPPP Termination to EPA Tue 10/19/10 Tue 10/19110 0/19 

Pro)OCt Ph ... II CMP Bypasa l Task Progresa Summary Extem•l Taeka Oeodlino .(). 
Channel Schedule 

Dolo· Soc 5122/10 Spill ''" ...... -............ _ Milestone 0 Project Summary Extemal Milestone 

2 



CENTRAL FARMERS FERTILIZER FACILITY GEORGETOWN CANYON REMEDIAL ACTION PHASE II 

ID Task Name Start Fimsh 10 20J1 
Otr4, 20011 Otr 1, 2010 Otr 2, 2010 Otr 3, 2010 Otr4, 2010 Otr1 , 2011 

Sec Ocl Nov Doc Jan Feb Mar Au Mav Jun Jul AUQ Seo Ocl Nov Dec Jan Feb Mar 
107 

108 Monttoring Man 5124110 Wed 10/13110 I 

100 Ground Water tlonflorlng Mon 5124/10 Tue5/25/10 GET/JBW CooouHing 

110 Surfaoe Water Monitonng Wed 5126110 Wed 5/26/10 1 GET/JBW CooouHing 

111 Cover B«lchmar'< Monilofmv Wed 5/26/10 Wed 5126110 I GET/JBW CoosuHing 

'112 Ground w ..... Mon4oong Moo 10/11110 Tue10112110 

~ 
~IJBW Conaultlng 

113 S<otfooo Woter MoniiO<tng Wed 10/13110 Wed 10/13110 ~/JBW Conauttlng 

114 Cover Bencllmaf1< Monitoring Wed 10/13/10 Wed 10/13/10 J G i:TIJBW Coooulting 

f--;;5 
f---;j5 Reporting W.d'llol/10 T.,. 3115111 

l 
.. 

t---rrf- Momtonng Rapan to USACE Mon11/1110 Mon1111/10 1111 

f---;j8 2010Amua --.ng Report Wed 4114110 Wed 4/14110 -411• 

l--;'1g-- Pr-e Aa-buolt R811'18dial Actlon Completion Repcrt/ O&M Plan Wed 10120110 Tue1/16/11 f;~a 120 Submil Final RACR to IDEO Tue 1/16/11 Tue 1116/11 

r---,21 2011 Annual Monitonng Report Tue 3115111 Tue 311 5111 0311 

I 
Pro)ed: Ph ... II CMP Bypaso Task Progre&O Su~ External Taaka Deed lone .(} 

Chennol Schodule 
0 Dote: Sat 5122/10 Spm ................................. ""'"""'"" PIOJOCISummory External MiiMtone 
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